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Project status 

• Slicenet is an H2020 project (5GPPP/ICT7/TA8, Nov-2016) approved by EU 

for 573 k€ (TEI 425 K€, CORITEL 148 €)  

 

• Project lead time 1/6/2017-31/5/2020 

 

• Coritel (linked 3PP) has left the project  

 

• Total TEI effort: 81 PMs 

 

• First HW investiment for 10 k€ approved (PO process on going) 
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› General 

– E/// participation to standards (3GPP, ETSI, ONF, ...) 

– study open source MANO (ONAP, etc.) 

– define our demo system architecture based on studied open sources 
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›2017Q4-2018Q1 Activities 
› WP2 -SliceNet System Definition 

TEI will participate in all WP2 tasks, mostly focusing on the technical requirements and 

definition for single-domain slicing control and management, as well as the overall 

system definition from both network vendor’s and ICT service provider’s perspectives 

– D2.2 (Architecture) chapters writing 

Section 5: Architecture Technical Use-Cases & Requirements 

– D2.3 (Control Plane) chapters writing 

– D2.4 (Mgmt Plane) Chapters writing 
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›2017Q4-2018Q1 Activities 
› WP3 - 5G Integrated Multi-Domain Slicing-Friendly Infrastructure 

TEI will contribute to MEC (T3.1) and infrastructure integration (T3.4) from a vendor and 

service provider’s perspective, and start preparing for slice control and management 

over the integrated infrastructure in following tasks. 

– D3.1 Design and Prototyping of Slicenet Virtualised Mobile Edge Computing 

Infrastructure 

D3.4 Design and Prototyping of Integrated Multi-domain SliceNet architecture 
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›2017Q4-2018Q1 Activities 
› WP4 - 5G Multi-Domain Slice Control Plane 

TEI will lead T4.4 coordinating and contributing to the design of the control mechanisms 

of the data plane to achieve network slicing in a multi-domain scenario composed by 

different infrastructures. 

– Work Package coordinator 

– D4.3 Network Slicing in Multi-tenant Virtualised Single-Domain Infrastructures   

– Single-Domain Multi-Tenant Network Slicing Control (+ Task leader) 
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Resource allocation 
Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

TEI M1 M2 M3 M4 M5 M6 M7 M8 M9 M10 M11 M12 M13 M14 M15 M16 M17 M18 M19 M20 M21 M22 M23 M24 M25 M26 M27 M28 M29 M30 M31

WP1

WP2 0,68 0,87 0,45 0,82 1,51 1,00 0,50 0,17

WP3 0,00 0,11 2,00 2,00 1,00 0,50 0,19 0,10 0,10

WP4 0,90 2,13 2,80 3,11 3,20 2,70 2,20 1,70 1,70 1,70 1,60 1,00 1,00 0,26

WP5

WP6 1,50 2,00 2,00 2,00 2,00 2,60 2,00 2,50 2,00 2,00 2,00 2,00 2,00 1,40

WP7 0,10 0,30 0,30 0,30 0,20 0,20 0,10 0,10 0,10 0,10 0,10 0,10

WP8 0,10 0,10 0,10 0,10 0,20 0,20 0,20 0,24 0,50 0,50 0,60 0,60 0,60 0,30 0,30 0,30 0,30 0,30 0,30

WP9 0,00 0,00 0,00 0,00 0,00 0,00 0,10 0,20 0,20 0,20 0,20 0,20 0,20 0,20 0,20 0,20 0,20 0,20 0,20 0,20 0,20 0,20 0,20 0,20 0,30 0,20 0,20 0,20 0,20 0,20 0,20

TOT 0,68 0,87 0,45 0,82 1,62 3,00 3,50 3,50 3,50 3,50 3,50 3,00 4,00 4,00 4,00 4,00 4,00 4,00 3,50 3,50 3,00 3,00 3,00 3,00 3,00 2,00 0,60 0,60 0,60 0,60 0,50

PM tot year

FTE Year teorico

FTE Year 

productivity

2019

10,94 44,50 23,40

1,56 3,71 1,95

3,62

  CON USCITA CORITEL DAL PROGETTO - Planned/Actual

2017 2018

Name Effort 2017Q4- 2018Q4 Main Responsibility 

Ciriaco Angelo 1,00 Overall System, Control Plane and Management Plane.  

Deliverables: D2.1, D2.2, D2.3, D2.4. WP4 

Raffaele De Santis 0,50 Overall System, Control Plane and Management Plane 

Deliverables: D2.1, D2.2, D2.3, D2.4. WP4 

Giuseppe Celozzi 0,30 Overall System & Managment Plane (FCA ) 

Deliverables: D2.4. WP4 

Carmine Galotto 0,50 Overall System, Control Plane and Management Plane 

Deliverables: D2.1, D2.2, D2.3, D2.4. WP4 

Giacomo Borlizzi 0,50 HW set up and installations, open source Platform (ONAP, OpenDayLight) 

Deliverables: D4.3, D6.1 

Gennaro Marrazzo 0,50 Open sources additions, SW modules, integration 

Deliverables: D4.3, D6.1 

Cosimo Zotti 0,20 Overall Project coordination & WP4 coordinator 

Totale 3,50 
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